COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2010

ESTI MATE SUMVARY 07:41: 27
CONTI D: C16762 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 16762- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.5 DAYS TI VE ALLOW 35 WORK DAYS
SH14 E/ O 1-25 LAR MER CNTY SI G PERCENT TIME:  170. 00 ORI G TI ME ALLOW 35 WORK DAYS
PRQJECT NO. STA0142- 050
SH14 E/ O 1-25 LAR MER CNTY SI G
NAMVE OF RQAD: 014C
PRQJECT OOUNTI ES: LAR MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 06/ 18/ 2010 DATE TI ME STARTED 09/ 19/2009
5920 LAMAR STREET DATE LET 07/ 16/ 2009 DATE WORK BEGAN
DATE AWARDED 08/ 19/ 2009 DATE TI ME STOPPED 04/ 05/ 2010
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED 04/ 05/ 2010
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 09/ 19/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 687, 241. 61 PARTI Cl PATI NG $ 675, 828. 30 $ 54, 953. 10
AWARD PROJECT AM: $ 622, 116. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 34% TOTAL EARNI NGS 675, 828. 30 54,953.10
FUNDS AVAI LABLE: $ 11, 413.31 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 675, 828. 30 54, 953. 10
TOTAL CLAI VB $ 0.00 RETAI NAGE -9,331.75 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 666, 496. 55 54, 953. 10
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 666, 496. 55 54, 953. 10
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 54, 953. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQIECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTI ONS 1. 000 1. 000
LS 0. 000 0.00
800. 00000 1. 000 800. 00
0010 202-00195  *REMOVAL OF MEDI AN COVER 205. 000 205. 000
5% 0. 000 0.00
3.10000 205. 000 635. 50
0015 202-00201  *REMOVAL OF CURB 295. 000 295. 000
LF 0. 000 0.00
3.70000 295. 000 1,091. 50
0020 202-00220  *REMOVAL OF ASPHALT MAT 2,048. 000 2,048. 000
5% 0. 000 0.00
8. 60000 2,048. 000 17, 612. 80
0022 202-00250  REMOVAL OF PAVEMENT MARKI NG MCR 1, 165. 000 0. 000
SF 1, 165. 000 3, 844. 50
3.30000 1, 165. 000 3,844.50
0025 202-00300 *REMOVAL OF BUI LDI NG S) 1. 000 1. 000
LS 0. 000 0.00
4, 260. 00000 1. 000 4, 260. 00
0030 202-00700  REMOVAL OF LIGHT STANDARD 2.000 2.000
EACH 0. 000 0.00
480. 00000 2.000 960. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 6. 000 6. 000
EACH 0. 000 0.00
25. 00000 6. 000 150. 00
0040 202-01000 *REMOVAL OF FENCE 294. 000 294. 000
LF 0. 000 0.00
1. 30000 294. 000 382. 20
0045 203-00000  *UNCLASSI FI ED EXCAVATI ON 2,291. 000 2,291. 000
(% 0. 000 0. 00
22. 00000 2,291. 000 50, 402. 00
0050 203-01500  *BLADI NG 19. 500 19. 500
HOUR 0. 000 0.00

134. 00000 19. 500 2,613.00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 203-01597 *POTHCLI NG 7.000 7.000
HOUR 0. 000 0. 00
130. 00000 7.000 910. 00
0060 207-00205 *TOPSA L 73. 000 73. 000
CcY 0. 000 0. 00
19. 00000 73. 000 1,387.00
0065 208-00002 *ERCSI ON LOG (12 | NCH) 140. 000 90. 000
LF 50. 000 305. 00
6. 10000 140. 000 854. 00
0070 208-00034 *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0. 00
7.35000 0. 000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
475. 00000 1. 000 475. 00
0080 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0. 00
4,870. 00000 0. 000 0. 00
0085 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 8. 000 8. 000
HOUR 0. 000 0. 00
61. 00000 8. 000 488. 00
0090 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
122. 00000 0. 000 0. 00
0095 210-00810 *RESET GROUND SI GN 2.000 1. 000
EACH 1. 000 304. 00
304. 00000 2.000 608. 00
0100 212-00006 * SEEDI NG ( NATI VE) 0. 480 0. 300
ACRE 0. 180 1,094. 40
6, 080. 00000 0. 480 2,918. 40
0105 213-00002 *MULCH NG (WEED FREE HAY) 0. 480 0. 300
ACRE 0. 180 1,094. 40
6, 080. 00000 0. 480 2,918. 40



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16762- BI D ESTI MATE RUN 06/ 18/ 2010
PROJECT: STA0142- 050 ESTI MATE NO 0003 07: 41: 27

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0110 213-00061  *MJILCH TACKI Fl ER 50. 000 50. 000
LB 0. 000 0. 00
14. 70000 50. 000 735. 00
0115 304-06000  *AGGREGATE BASE COURSE ( CLASS 6) 704. 000 704. 000
TON 0. 000 0. 00
31. 00000 704. 000 21, 824. 00
0120 304-09000  *AGGREGATE BASE COURSE ( SPECI AL) 49. 000 49. 000
cy 0. 000 0. 00
42.00000 49. 000 2, 058. 00
0125 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
116. 00000 0. 000 0.00
0130 403-34741  HOT M X ASPHALT (GRADING SX) (75) (PG 64-22) 1, 018. 560 1, 018. 560
TON 0. 000 0. 00
67. 00000 1, 018. 560 68, 243. 52
0135 503-00030 DRI LLED CAl SSON (30 | NCH) 39. 000 39. 000
LF 0. 000 0.00
70. 00000 39. 000 2,730. 00
0140 503-00036 DRI LLED CAl SSON (36 | NCH) 108. 000 108. 000
LF 0. 000 0.00
145. 00000 108. 000 15, 660. 00
0145 503-00048 DRI LLED CAl SSON (48 | NCH) 21. 000 21. 000
LF 0. 000 0.00
206. 00000 21. 000 4,326.00
0150 603-02185  *23X14 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE I N 140. 000 140. 000
PLACE)
LF 0. 000 0. 00
87. 00000 140. 000 12, 180. 00
0155 603-05118  *23X14 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 4.000 4.000
EACH 0. 000 0. 00
791. 00000 4.000 3, 164. 00
0160 609-21010  *CURB AND GUTTER TYPE 2 (SECTI ON |-B) 52. 000 52. 000
LF 0. 000 0.00
37..00000 52. 000 1, 924. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 10. 000 10. 000
LF 0. 000 0.00
37. 00000 10. 000 370. 00
0167 612-00001 DELI NEATOR (TYPE |) MR 37.000 0. 000
EACH 37. 000 664. 15
17. 95000 37.000 664. 15
0170 613-00201 *2 I NCH ELECTRI CAL CONDUI T ( JACKED) 799. 000 799. 000
LF 0. 000 0. 00
12. 75000 799. 000 10, 187. 25
0175 613-00301 *3 INCH ELECTRI CAL CONDUI T ( JACKED) 1, 166. 000 1, 166. 000
LF 0. 000 0. 00
15. 15000 1, 166. 000 17, 664. 90
0180 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 216. 500 216. 500
LF 0. 000 0. 00
8. 00000 216. 500 1,732.00
0185 613-01300 3 I NCH ELECTRI CAL CONDUI T ( PLASTI C) 281. 000 281. 000
LF 0. 000 0. 00
9. 00000 281. 000 2,529. 00
0190 613-10000 W RI NG 1. 000 1. 000
LS 0. 000 0. 00
8, 100. 00000 1. 000 8, 100. 00
0195 613-70250 LUM NAI RE H GH PRESSURE SCDI UM (250 WATT) 9. 000 9. 000
EACH 0. 000 0. 00
367. 00000 9. 000 3, 303. 00
0200 614-00011 *SI GN PANEL (CLASS 1) 232.000 207. 000
SF 25. 000 625. 00
25. 00000 232.000 5, 800. 00
0205 614-00012 *SI GN PANEL (CLASS 11) 138. 000 138. 000
SF 0. 000 0. 00
27.00000 138. 000 3, 726. 00
0210 614-01503 *STEEL SI GN SUPPORT (2-1 NCH ROUND) (POST AND SOCKET) 0. 000 0. 000
EACH 0. 000 0.00
304. 00000 0. 000 0. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 16762- BI D ESTI MATE RUN 06/ 18/ 2010
PROJECT: STA0142- 050 ESTI MATE NO 0003 07: 41: 27

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0211 614-01583  STEEL SI GN SUPPORT (2-1/2 | N ROUND SCH 80) (POST & 18. 000 0. 000
SLI PBASE) MR
EACH 18. 000 8, 064. 00
448. 00000 18. 000 8, 064. 00
0215 614-70150  PEDESTRI AN SI GNAL FACE (16) ( COUNTDOWN) 12. 000 12. 000
EACH 0. 000 0. 00
500. 00000 12. 000 6, 000. 00
0220 614-70336  TRAFFIC SI GNAL FACE (12-12-12) 29. 000 29. 000
EACH 0. 000 0. 00
602. 00000 29. 000 17, 458. 00
0225 614-70448  TRAFFIC SI GNAL FACE (12-12-12-12) 1. 000 1. 000
EACH 0. 000 0. 00
906. 00000 1. 000 906. 00
0230 614-70560  TRAFFIC SI GNAL FACE (12-12-12-12-12) 14. 000 14. 000
EACH 0. 000 0. 00
920. 00000 14. 000 12, 880. 00
0235 614-72745  BLANK OUT SI GN MOUNTI NG SUPPORT & W RI NG 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0240 614-72765  TRAFFIC SIGNAL (24 INCH X 24 | NCH BLANKQUT LED SI GN) 1. 000 1. 000
EACH 0. 000 0.00
3, 670. 00000 1. 000 3, 670. 00
0245 614-72860  PEDESTRI AN PUSH BUTTON 12. 000 12. 000
EACH 0. 000 0.00
80. 00000 12. 000 960. 00
0250 614-72866  FI RE PREEMPTI ON UNIT AND TI MER 2.000 2.000
EACH 0. 000 0.00
6, 670. 00000 2.000 13, 340. 00
0255 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 10. 000 10. 000
EACH 0. 000 0. 00
5, 830. 00000 10. 000 58, 300. 00
0255 MATERI AL ALLOWANCE | NTERSECTI ON DECTECTI ON SYSTEM 0. 000
( CAVERA)
EACH 0. 000 0.00
4, 495. 00000 0. 000 0.00



CONTI D: C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO. 0003 07:41: 27

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0260 614-72890  SPAN W RE CABLE 185. 000 185. 000
LF 0. 000 0.00
8. 75000 185. 000 1,618.75
0265 614-81130  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-30 FOOT NAST ARM) 2.000 2.000
EACH 0. 000 0.00
10, 635. 00000 2.000 21, 270. 00
0270 614-81140  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-40 FOOT NAST ARM) 1. 000 2.000
EACH -1.000 -11, 195. 00
11, 195. 00000 1. 000 11, 195. 00
0271 614-81145  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-45 FOOT NAST ARM) 1. 000 0. 000
MCR
EACH 1. 000 11, 525. 00
11, 525. 00000 1. 000 11, 525. 00
0275 614-81150  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-50 FOOT NAST ARM) 1. 000 2.000
EACH -1.000 -11, 670. 00
11, 670. 00000 1. 000 11, 670. 00
0276 614-81155  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-55 FOOT NAST ARM) 0. 000 0. 000
MCR
EACH 0. 000 0.00
11, 670. 00000 0. 000 0. 00
0277 614-81155  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-55 FOOT NAST ARM) 1. 000 0. 000
MCR
EACH 1. 000 12, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0280 614-81165  TRAFFIC SI GNAL- LI GHT POLE STEEL (1-65 FOOT NAST ARM) 1. 000 1. 000
EACH 0. 000 0.00
15, 995. 00000 1. 000 15, 995. 00
0285 614-84000  TRAFFI C SI GNAL PEDESTAL POLE STEEL 1. 000 1. 000
EACH 0. 000 0.00
1, 160. 00000 1. 000 1, 160. 00
0290 614-85362  TRAFFIC SI GNAL- LI GHT SPAN W RE POLE (12 | NCH) 3.000 3.000
EACH 0. 000 0.00
4, 900. 00000 3.000 14, 700. 00
0295 614-86105  TELEMETRY (FIELD) 2.000 2.000
EACH 0. 000 0.00
2, 615. 00000 2.000 5, 230. 00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0300 614-86246 CONTRCLLER ( TYPE 170E- HC11) 2.000 2.000
EACH 0. 000 0. 00
14, 130. 00000 2.000 28, 260. 00
0305 614-86800 UNI NTERRUPTED POWNER SUPPLY 2.000 2.000
EACH 0. 000 0. 00
6, 140. 00000 2.000 12, 280. 00
0310 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 1. 000
LS 0. 000 0. 00
2,920. 00000 1. 000 2,920. 00
0311 900-00010 ADDED | TEM (HOUR)/ ADDI TI ONAL CONSTRUCTI ON SURVEY!I NG 9. 240 0. 000
HOUR 9. 240 924. 00
100. 00000 9. 240 924. 00
0315 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
18, 400. 00000 1. 000 18, 400. 00
0320 627-00001 *PAVEMENT MARKI NG PAI NT 42.000 0. 000
GAL 42.000 7,686. 00
183. 00000 42.000 7,686. 00
0325 627-00005 *EPOXY PAVEMENT MARKI NG 85. 000 0. 000
GAL 79. 200 8,712.00
110. 00000 79. 200 8,712.00
0330 627-30405 * PREFORVED THERMOPLASTI C PAVEMENT NMARKI NG ( WORD- SYMBCL) 698. 000 0. 000
SF 356. 500 4,367.13
12. 25000 356. 500 4,367.13
0335 627-30410 * PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 195. 000 0. 000
LIN
5 SF 664. 000 4, 946. 80
7.45000 664. 000 4, 946. 80
0340 630-00000 *FLAGGE NG 560. 000 483. 000
HOUR 48. 000 1, 344. 00
28. 00000 531. 000 14, 868. 00
0345 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 57. 000 57. 000
DAY 0. 000 0. 00
92. 00000 57. 000 5, 244.00



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 630-00012 *TRAFFI C CONTROL MANAGEMENT 52. 000 47.000
DAY 2.000 1, 216. 00
608. 00000 49. 000 29,792. 00
0355 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 2.000 2.000
HOUR 0. 000 0. 00
31. 00000 2.000 62. 00
0360 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 9. 000 8. 100
EACH 0. 900 219. 60
244. 00000 9. 000 2,196. 00
0365 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 29. 000 26. 100
EACH 2.900 211.70
73. 00000 29. 000 2,117.00
0370 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 37.000 33. 300
EACH 3.700 340. 40
92. 00000 37.000 3, 404. 00
0375 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 16. 000 14. 400
SF 1. 600 43. 20
27.00000 16. 000 432. 00
0380 630-80357 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (B 2.000 1. 800
TYP
5 EACH 0. 200 365. 00
1, 825. 00000 2.000 3, 650. 00
0385 630-80359 *PORTABLE MESSAGE S| GN PANEL 20. 000 20. 000
DAY 0. 000 0. 00
245. 00000 20. 000 4, 900. 00
0390 630-80360 *DRUM CHANNELI ZI NG DEVI CE 83. 000 74.700
EACH 8. 300 307. 10
37. 00000 83. 000 3,071.00
0395 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 9. 000
EACH 1. 000 61. 00
61. 00000 10. 000 610. 00
0400 630-80380 *TRAFFI C CONE 65. 000 58. 500
EACH 6. 500 39.98
6. 15000 65. 000 399.75



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON 16762- BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012  F/ A ASPHALT PAVENENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70082 F/ A FURNI SH & I NSTALL ELECTRI CAL SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70270 F/ A WATER LI NES ( SPECI AL) 2, 953. 450 0. 000
F A 2, 953. 450 2,953. 45
1. 00000 2, 953. 450 2,953. 45
0450 700-70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0451 700-70034  F/ A ADJUSTMENT OF RCP MR 1,016. 040 0. 000
F A 1, 016. 040 1, 016. 04
1. 00000 1, 016. 040 1, 016. 04



CONTI D C16762 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16762-BI D ESTI MATE RUN 06/ 18/ 2010
PRQJECT: STA0142- 050 ESTI MATE NO 0003 07:41: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0453 700- 70034 F/ A CHANGE SI GNAL HEAD MCR 657. 520 0. 000
FA 657. 520 657. 52
1. 00000 657.520 657. 52
0454 700- 70034 F/ A CORE DRI LL CONCRETE MEDI AN MCR 526. 730 0. 000
FA 526. 730 526.73
1. 00000 526. 730 526. 73
0456 700- 70034 F/ A BOXELDER SANI TATI ON MCR 2, 360. 000 0. 000
FA 2, 360. 000 2, 360. 00
1. 00000 2, 360. 000 2, 360. 00
CAT 0200 CURRENT AMI $ 686, 641. 61 $ 54,953.10 % 675, 228. 29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620- 00002 FI ELD OFFI CE (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
18, 140. 00000 0. 000 0. 00
0465 620- 00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
CAT 0400 CURRENT AMI  $ 600. 00 $ 0.00% 600. 00
PRQIECT TOTAL CURRENT AMI $ 687,241.61 % 54,953.10 % 675, 828. 29



